

Implementation of evidence-based practices in Ontario's mental health and addictions system

January 2016

Significant work is underway to enhance the quality of Ontario's substance use treatment system. Funded by Health Canada's Drug Treatment Funding Program (DTFP), a total of 11 projects are currently being conducted in the province. Two of these projects require significant collaboration with addiction and mental health organizations as they are being implemented across Ministry of Health and Long-Term Care (MOHLTC)/Local Health Integration Network (LHIN) funded addiction and/or mental health services.

This newsletter provides updates on these two projects:

- Staged Screening and Assessment for Addictions (SS&A)
- Ontario Perception of Care Tool for Mental Health and Addictions (OPOC-MHA)



Implementation Approach: Both the OPOC-MHA and the SS&A projects are being rolled out using an implementation science framework. Implementation science is a research-based way to bring evidence to practice. It involves attention to key implementation drivers, fidelity/staying true to the intervention so it can have the intended positive impacts, and sustainability. This implementation work is being supported by a team from within the Provincial System Support Program (PSSP) at the Centre for Addiction and Mental Health.

Provincial Updates

Implementation of a new staged screening and assessment process for addictions (SS&A)

This new SS&A process is now being rolled out across Ontario beginning in about half of the LHINs.

Key activities underway include:

- Implementation plans that take into account the community context are in development in the first wave of LHINs.
- A group of about 65 service providers are in the process of becoming certified trainers for the assessment tool (GAIN Q3 MI ONT). This group will support scale up and sustainability within their respective LHINs.
- The DTFP implementation support team is facilitating training for a small group of early-adopter clinicians from selected agencies.

Important next steps include engaging with remaining LHINs, finalizing the implementation guide currently in development, addressing data collection challenges, and refining the materials and approach used to train service providers based on feedback from early adopters.

Implementation of the Ontario Perception of Care Tool for Mental Health and Addictions (OPOC-MHA)

The OPOC-MHA extends beyond client satisfaction, looking at the client's perception of the services they receive relative to a standard of quality care in key areas. The tool is being rolled out in addiction and mental health organizations across Ontario, with work underway in about half of the Local Health Integration Networks (LHINs) presently.

Key activities underway include:

- A central, web-based data repository is under construction! OPOC-MHA will have its own technological home, allowing data analysis at program, agency, LHIN and system levels.
- Standardized reports, as well as an implementation guide and orientation webinar, are in development.
- LHIN-level implementation plans are in development for the first wave of the roll out.
- Early adopter agencies and OPOC-MHA site beta testers are being identified.

Important next steps include launching the data repository and beta testing functionality, refining orientation and implementation materials, and building reporting capabilities.

What's happening in LHIN #6 - Mississauga Halton

Implementation of the Staged Screening and Assessment (SS&A) process is well underway in the Mississauga Halton Local Health Integration Network (LHIN).

In Mississauga Halton LHIN, all addictions and concurrent disorders services will be implementing the new SS&A process as the foundation for all addictions treatment, including outpatient counselling, intensive day treatment, and residential treatment.

In July 2015, the Mississauga Halton LHIN invited service providers working in the field of addictions and concurrent disorders to attend a meeting and presentation about the new SS&A process. They were then invited by the CAMH DTFP team to participate in an implementation team that will guide and provide context for the implementation of the SS&A tools across Mississauga Halton LHIN.

This implementation team has met almost monthly since July. Their work to date has included the following:

- Selection of local candidates to become certified trainers for the assessment tool (GAIN Q3-MI ONT).
- Dissemination and completion of the Organizational Readiness to Implement Change (ORIC) Tool.
- Selection of early adopters of the SS&A process.
- Development of a Mississauga Halton LHIN implementation plan for SS&A.
- Development of a training plan for SS&A.

Key accomplishments:

- Trainer candidates from agencies across the LHIN are well on their way to certification on the GAIN Q3-MI ONT.
- A group of staff members from ADAPT Halton Alcohol Drug And Gambling Assessment Prevention And Treatment Services, Hope Place Centres, and Peel Addiction Assessment & Referral Centre were selected as the early adopters of the SS&A process.
- Training was provided for the early adopter agencies. A two-hour webinar covering the screening tools was held on December 3, 2015, and a full-day training session on the GAIN Q3-MI ONT was held on December 8, 2015.
- Early adopter agencies are on their way to having staff site interviewers certified on the GAIN Q3-MI ONT. Site interviewer certification prepares clinicians to administer the assessment and use the information for treatment planning with clients.
- The Mississauga Halton LHIN implementation plan and accompanying SS&A training plan have been developed by the implementation team.

Next steps

SS&A training will continue, according to the plan developed by the implementation team. Agencies will also be engaged in developing agency-specific implementation plans. The DTFP team will continue to work with DATIS to facilitate connectivity to Catalyst for service providers implementing the SS&A.

For more information about these and other Ontario DTFP projects, visit <http://eenet.ca/drug-treatment-funding-program-2/> or contact Angela Martella, Implementation Coordinator at angela.martella@camh.ca